

To: Swale Joint Transportation Board
By: KCC Highways and Transportation
Date: 17th December 2018
Subject: Highway Works Programme 2018/19
Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction in 2018/19

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2018/19

Footway and Carriageway Improvement Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Traffic Systems – see Appendix D

Developer Funded Works – see Appendix E

Transportation and Safety Schemes – see Appendix F

Public Rights of Way – see Appendix G

Bridge Works – see Appendix H

Member Highway Fund – see Appendix I

Pothole Blitz – see Appendix J

Conclusion

1. This report is for Members information.

Contact Officers:

The following contact officers can be contacted on **03000 418181**

Kirstie Williams	Highway Manager (Mid)
Alan Blackburn	Swale District Manager
Alan Casson	Road & Footway Asset Manager
Earl Bourner	Drainage and Structures Manager
Sue Kinsella	Street Lighting Manager
Toby Butler	Intelligent Transport Systems Manager
Andrew Hutchinson	Transportation, PROW and Safety Schemes
Nick Abrahams	Economic Development

Appendix A – Footway and Carriageway Improvement Schemes

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

Machine Resurfacing – Contact Officer Byron Lovell			
Road Name	Parish	Extent of Works	Current Status
A2 St Michael's Rd	Sittingbourne	Forum to Crown Quay Lane	To be reviewed once Spirit of Sittingbourne works are complete
A250 High St	Sheerness	Millennium Way to junction with Victoria Street	To be programmed early 2019
A250 Millennium Way	Sheerness	50m each approach to High Street	To be programmed early 2019
A2 London Road	Sittingbourne	The Billet PH for a distance of 100m easterly towards Sittingbourne Town Centre	To be programmed early 2019
A2 London Road	Sittingbourne	Between Adelaide Drive and Lydbrook Close	To be programmed early 2019
Footway Improvement - Contact Officer Neil Tree			
Road Name	Parish	Extent and Description of Works	Current Status
Reedland Crescent	Faversham	From No. 51 to Priory Row only. (Footway Protection Treatment)	Completed
Surface Treatments - Contact Officer Clive Lambourne			
Micro Surfacing			
Road Name	Parish	Extent of Works	Current Status
The Street	Oare	Oare Road to Cole Gates Road	Completed
Selling Road	Selling	Monica Close to Sondes Court	Completed
Otterden Road	Eastling	Between Kettle Hill Road and Kettle Hill Road (Eastling)	Completed

Halstow Lane	Upchurch	Extends Through junction to Twinney Lane	Completed
Perry Wood	Selling	From Grove Road to Selling Road	Completed
South Road	Faversham	Between Napleton Road and Bridge Road	Completed
Cheney Hill	Rodmersham	From Stockers Hill to Bottles Lane	Completed
Parsonage Lane	Bobbing	From Belnor Avenue to Stickfast Lane	Completed
Bull Lane	Hartlip	M2 bridge to Old House Lane	Completed
Bank Street	Faversham	Whole Length	Postponed until 2019

Surface Treatments - *Contact Officer Clive Lambourne*

Surface Dressing

Road Name	Parish	Extent of Works	Current Status
Ashford Road	Sheldwich	New House Lane to Salters Lane	Completed
Whitstable Road (& Graveney Road)	Graveney	Whole Length	Completed
Ashford Road	Badlesmere	Bagshill Road to Shottenden Road	Completed
School Lane	Borden	Whole Length	Completed
Selling Road	Selling	Vicarage Lane to Crouch Lane	Completed
Plough Road	Minister on Sea	Whole Length	Completed

Appendix B – Drainage Repairs & Improvements

Drainage Repairs & Improvements - Contact Officer Earl Bourner			
Road Name	Parish	Description of Works	Current Status
Tunstall Road	Swale	Re-shape driveway, cleanse the system. Install new gullies at the junction with Woodstock road	Committed passed to contractor December school break
Farm Crescent	Swale	Install new soakaway	Order raised no date planned yet.
Bell Road	Swale	New crated soakaway to be installed in conjunction with Southern water	Planning stage

Appendix C – Street Lighting

Structural testing of KCC owned street lights has identified the following as requiring replacement. A status of complete identifies that the column replacement has been carried out. Programme dates are identified for those still requiring replacement.

Street Lighting Column Replacement – Contact Officer Sue Kinsella			
Road Name	Parish	Description of Works	Status
Fonblanque Road	Sheerness	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming-
Attlee Way	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Completed
Benstead Grove	Faversham	Replacement of 1 no street light complete with LED Lantern	Completed
Borden Lane	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Canterbury Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Halfway Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	Completed
Lavender Court	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed

<u>Millfield</u>	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Dover Road	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming
Miller Court	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Wills Court	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Cromwell Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Lower Road	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Seaside Avenue	Minster	Replacement of 3 no street lights complete with LED Lanterns	Completed
London Road	Newington	Replacement of 5 no street lights complete with LED Lanterns	Works awaiting programming
Minster Drive	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
St Michaels Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Ufton Lane	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Willis Court	Sheppey	Replacement of 1 no street light complete with LED Lantern	Completed
London Road	Teynham	Replacement of 1 no street light complete with LED Lantern	Completed
Fairview Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Completed
Mountview	Borden	Replacement of 1 no street light complete with LED Lantern	Completed
Bonham Drive	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Southview Gardens	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Peregrine Drive	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
Boyces Hill	Newington	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming

Staplestreet Road	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming
-------------------	-----------	--	----------------------------

Appendix D – Traffic Systems

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across the county based upon age and fault history. The delivery of these schemes is dependent upon school terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter drop of the exact dates when known.

Traffic Systems - Contact Officer: Toby Butler		
Location	Description of Works	Current Status
A2 London Road near St Michaels Road	Refurbishment of pedestrian crossings	Proposed March 2019

Appendix E – Developer Funded Works

Developer Funded Works (Section 278 Works)				
File Ref.	Road Name	Parish	Description of Works	Current Status
SW/2047	School Lane Iwade	Iwade	Provision of New Junction /Access for Housing Development	End of Maintenance Works underway
SW/3038	Land at Chequers Hill Doddington	Doddington	Provision of Footway./Junction for Housing Development	Works Completed Serving Maintenance period
SW/003028	Ospringe Cof E School Water Lane Faversham	Ospringe	Provision of Revised Vehicle Access	Works Completed Serving Maintenance Period
SW/3027	Tunstall Road Tunstall	Tunstall	New School access Traffic calming changes and footway Connection	Works Completed Serving Maintenance Period
SW/003055	Scocles Court	Minster on Sea	New access to Private Housing development	Technical Design Approved
SW/003056	Sittingbourne Community College Canterbury Road Murston	Sittingbourne	New access for School bus drop off park	Stage 3 Safety Audit works to be carried out

SW/003025	Sheppey Way Iwade	Iwade	Provision of New Junction/Access for Housing Development	Works Underway
SW/3046	Power Station Road Halfway Sheppey	Minster on Sea	Provision of Private Housing development Junction and Traffic Calming	Agreement being prepared
SW003094	Nova Graveney Road Faversham	Faversham	Provision of Private Housing development Junction and Pedestrian Crossing	Technical Vetting underway
SW/3043	34-40 Rushenden Road	Queenborough	Reconstruction of existing lay-by as new Footway	Works Underway
SW/003054	Ceres Court	Sittingbourne	Provision of New Housing site access road	Works Completed Serving Maintenance Period
SW/003047	The Old Dairy Halfway	Sheppey	Provision of New entrance to Private Housing Site	Works Completed Serving Maintenance Period
SW003048	Parsonage House School Lane Newington	Newington	Provision of New Access to Housing site and Traffic Calmed footway crossing	Agreement in place works underway
SW/003049	Sunny View Scocles Road Minster	Minster on Sea	Provision of entrance to Private Housing Site	Stage 3 Safety Audit works to be carried out to enable Certificate 1.
SW/003050	Love Lane/Graveney Road Faversham	Faversham	Provision of New Signalised Junction to A2 Junctions to Love Lane/Graveney Road	Initial design submission received
SW/003051	Spirit of Sittingbourne SECTION 3 Milton Rd, St Michaels Rd -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-	Agreement in place works underway
SW/003063	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd -Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park-Access Works	Letter of Agreement in place - Works Underway
SW/003071	Spirit of Sittingbourne SECTION 5 West St, Station St - Town Centre	Sittingbourne	Provision of Revised Highway Layouts for New Cinema -M/S Car Park	Letter of Agreement in place - Works Underway

	Highway Revisions			
SW/003057	Spirit of Sittingbourne SECTION 6 Eurolink Way Retail Access - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Access for Retail Park	Letter of Agreement in place - Works Underway
SW/003058	Spirit of Sittingbourne SECTION 6 Milton Road -Town Centre Highway Revisions	Sittingbourne	Provision of Pelican Crossing Upgrade for Existing Zebra Crossing	Letter of Agreement in place - Works Underway
SW/003052	Eurolink Phase 5 Swale Way Great Easthall	Sittingbourne	Provision of New Industrial Estate Road Junction Arm to Existing Roundabout	Works Completed Serving Maintenance Period
SW/003053	Barge Way Kemsley	Sittingbourne	Provision of Revised Access Arm from Existing Roundabout	Initial Design Submission Received.
SW/003035	109-111 Staplehurst Road Sittingbourne	Sittingbourne	Provision of revised traffic calming and vehicle access for Housing developments	Works Underway
SW/003026	Attlee Way/Wyvern Close Sittingbourne	Milton	Provision of revised traffic calming and vehicle access for Housing developments	Works Completed Serving Maintenance Period
SW/0033024	Dover Street Sittingbourne	Sittingbourne	Revision of Vehicle Access to Lidl Store and footway revisions	Works complete awaiting Safety Audit
SW/003029	Thistle Hill Way Minster Sheppey	Minster on Sea	Provision of new Primary School Exit and Footpath	Works Completed Serving Maintenance Period
SW003077	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd -Town Centre Highway Revisions (FULL AGREEMENT)	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-Access Works	Agreement in place works underway
SW/003033	Grove Ave/The Promenade Leysdown on Sea	Leysdown	Revision of Surface Water Drainage	Works Completed Serving Maintenance Period
SW/003040	Otterham Quay Lane Upchurch	Upchurch	Provision of Right Turn Lane / Junction and Footway for	Agreement in place, Works underway

			Housing Development	
SW/003041	Larkrise Conyer Road Conyer	Teynham	Provision of footway to Small Housing Development	Works Completed Serving Maintenance Period
SW/003034	Selling Road Faversham	Faversham	Provision of Access into Proposed Public House/Restaurant	Works Completed Serving Maintenance Period
SW/003036	Wyvern Close Sittingbourne	Milton	Provision of Revised Footway and Access to Housing Development	Works Completed Serving Maintenance Period
SW/003032	Old Water Works Site Rook Lane Keycol Bobbing	Bobbing	Provision of Revised Footway and Access to Housing Development	Technical Vetting of Design Submission
SW/003068	Canterbury Road Sittingbourne	Sittingbourne	Revision of existing footways to proposed Retirement Home frontage	Agreement being Prepared
SW/003067	Old Brickworks Western Link Faversham	Faversham	Provision of New Roundabout Access for Housing Development	Design Approved Agreement being prepared.
SW/003074	School Lane Bapchild	Bapchild	Provision of Vehicle access and new footway connection for small housing development	Technical Vetting of Design Submission
SW/003069	Rushenden Road Queenborough Sheppey	Queenborough	Provision of New Access for Housing Development	Agreement in place works underway
SW/003081	Ham Road Oare Road Faversham	Faversham	Provision of Access Road to new Housing Development and Revision of Ham Road from Junction	Technical Vetting of Design Submission
SW/003082	Brogdale Road Ospringe	Ospringe	Provision of Access Road to new Housing Development	Technical Vetting of Design Submission complete Agreement instructed
SW/003084	Eurolink Way Sittingbourne	Sittingbourne	Provision of Junction Access Road to new Housing Development	Letter of Agreement in Place.Works Underway
SW/003085	Brogdale Road Ospringe	Faversham	Provision of temporary construction access for housing development	Letter of Agreement in place works programmed

SW/003086	Lower Road Teynham	Teynham	Provision of Footway for small Housing Development	Technical Vetting underway
SW/003087	A251 Ashford Rd & A2 London Rd Faversham	Faversham	Provision of Roundabout access to Housing Development	Agreement in place Works underway
SW/003088	Leysdown Road Eastchurch Sheppey	Eastchurch	Provision of revised access for Wind Farm	Agreement in place Works programme to be Agreed for reinstatement
SW/003089	A2 High St Newington	Newington	Provision of Access for new small Housing Development	Letter of Agreement in place Works underway
SW/003090	Minster Road Minster Sheppey	Minster	Provision of Access for new small Housing Development	Letter of Agreement in place Works programmed
SW/003091	Eurolink Way, Milton Road Sittingbourne	Sittingbourne	Footway Access to Retail Development	Agreement in place works underway
SW/003092	Castle Road Sittingbourne	Sittingbourne	New Access and footway to Industrial Units	Letter of Agreement in place works underway
SW003096	North St Milton Regis	Sittingbourne	Temporary Construction Access for proposed School Drop Off facility	Agreement in place Works underway
SW003103	Oak Lane Upchurch	Upchurch	Traffic Calming/Footway Access to Small Housing Development	Design Technical Vetting underway
SW003104	Spirit of Sittingbourne Section 1 St Michaels Road	Sittingbourne	Traffic Calming and access to new Housing development	Design Technical Vetting underway
SW003105	Spirit of Sittingbourne Section 2 St Michaels Road/Dover Street/Fountain St	Sittingbourne	Traffic Calming and access to new Housing development	Design Technical Vetting underway
SW003108	Chequers Road Minster Sheppey	Minster	Frontage Footway and Access for Small Housing development	Design Technical Vetting underway
SW00109	Spirit of Sittingbourne Street Lighting Michaels Road/Dover	Sittingbourne	Street Lighting Submission for Overall Sprit of Sittingbourne Schemes	Design Approved Letter of Agreement in Place

	Street/Fountain St Milton Road			
Sw003110	Spirit of Sittingbourne Retaining Wall Fountain St	Sittingbourne	Fountain Street turning Area Retaining Wall	Design Technical Vetting Underway
SW003113	Leaveland Corner Faversham	Leaveland	Minor road widening and access for small housing development	Design Technical Vetting Underway
SW003114	North Lane/Partridge Lane Faversham	Faversham	Footway works to Brewery Visitor Centre	Design Technical Vetting Underway
SW003115	Regis House New Road Sheerness	Sheerness	New vehicle access and footway to industrial development	Design Technical Vetting Underway
SW003117	North Street Milton Regis	Sittingbourne	Permanent School Drop-off facility and Zebra crossing	Design Technical Vetting Underway
SW003141	Stones Farm A2 Canterbury Road Bapchild	Bapchild	Traffic Signal Junction and Access for Private Housing Development	Initial Design Submission
SW003188	Crown Quay lane Sittingbourne	Sittingbourne	New Vehicle/Pedestrian Access for Housing Development site	Agreement being prepared
SW003191	Admirals Walk Halfway Sheppey	Halfway	Highway Drainage and Access works for new Housing Development	Initial Design Submission

Appendix F – Transportation and Safety schemes

The Schemes Planning & Delivery Team is implementing schemes within the Swale District, to meet Kent County Council's strategic targets (for example, addressing traffic congestion, or improving road safety). Contact Officer – **Paul Brand**

CASUALTY REDUCTION MEASURES			
Identified to address a known history of personal injury crashes			
Road Name	Parish	Description of Works	Current Status
Church Hill junction with Chequers Lane	Doddington	Signing and lining scheme	Works completed, pending inspection.

INTEGRATED TRANSPORT SCHEMES			
Local Transport Plan funded non-casualty reduction schemes			
Road Name	Parish	Description of Works	Current Status
A2 / A251 junction	Faversham	Junction improvement, to ease congestion.	Further design options are now being investigated as the latest traffic modelling has identified long term capacity issues with both the existing design options
Various roads in Halfway and Queenborough	Queenborough and Sheerness	Traffic signs for 20 miles per hour speed limit.	Works complete for all roads covered by original order. Speed limit order for additional roads in Halfway – St Katherine Road, Danley Road and Filer Road – now sealed. Sign designs in preparation.

EXTERNALLY FUNDED TRANSPORT SCHEMES			
Road Name	Parish	Description of Works	Current Status
High Street / Central Avenue, Sittingbourne	Sittingbourne	Reversal of one-way restriction on Central Avenue and associated works, including relaying paving blocks.	Works ordered awaiting roadspace.
Head Hill	Goodnestone	New advance warning sign for height limit under Faversham Road railway bridge, Seasalter.	Works ordered.

Appendix G – Public Rights of Way

Public Rights of Way – Contact Officer – David Fleck			
Path No	Parish	Description of Works	Current Status
ZR147 – West of Tunstall Road	Tunstall	Surface improvements- Contractor dismissed. (Did not complete works)	Contract awarded Start October 2018

Appendix H – Bridge Works

Bridge Works – Contact Officer Earl Bourner			
Road Name	Parish	Description of Works	Current Status
No works planned			

Highway Improvement Schemes Progress Report

Appendix I – Combined Member Grant

Combined Member Grant programme update for Swale Borough Council

The following schemes are those which have been approved for funding by both the relevant Member and by the Director of Highways, Transportation and Waste. The list only includes schemes, which are

- in design
- at consultation stage
- Handed over for delivery
- Recently completed on site.

The list is up to date as of **16th November 2018**

The details given below are for highway projects only. This report does not detail

- Contributions Members have made to other groups such as parish councils
- Highway studies
- Traffic / non-motorised user surveys funded by Members.

More information on the schemes listed below can be found by contacting the District Manager for the Swale District.

Appendix J – Pothole Blitz

Pothole Blitz 2018/19 Swale District

Around 100 roads treated in total across the District, including these as below where the value of work completed at each site was greater than £5,000

Newton Road	Faversham
Thistle Hill Way	Minster
Lower Road	Minster
Broad Street	Sheerness
Horseless Road (Hickmans Green)	Boughton
Harty Ferry Road	Leysdown
Athelstan Road	Faversham
Danley Road	Halfway
The Ridgeway	Boughton
Selling Road (South of M2)	Selling
Highstreet Road	Hernhill
Dargate Road	Hernhill
London Road A2	Faversham
Ospringe Street A2	Faversham
South Street	Boughton
London Road A2	Upchurch
London Road A2	Newington
High Street A2	Newington
Baldwin Road	Minster
Stickfast Lane	Bobbing
Kingsnorth Road	Faversham
Bell Farm Road	Minster
Marsh Lane	Teynham
Ospringe Road	Faversham
Langley Road	Sittingbourne
Brewery Road	Sittingbourne
Old House Lane	Newington
Riddles Road	Sittingbourne
Newman Drive	Kemsley
Forty Acres Hill	Minster
Lower Road	Eastchurch
Nobel Court	Faversham
Oak Lane	Minster
Bashford Barn Lane	Bredgar