

To: Swale Joint Transportation Board
By: KCC Highways, Transportation & Waste
Date: 7th December 2020
Subject: Highway Forward Works Programme – 2020/21 onwards
Classification: Information Only

Summary: This report updates Members on the identified schemes approved for construction

1. Introduction

This report provides an update and summarises schemes that have been programmed for delivery in 2020/21.

Kent County Council has agreed a substantial increase in the budget for planned highway works over the next three years, and as a result we are still in the process of identifying and designing schemes for inclusion in our full Year One to Two (2020/21 and 2021/22) and Year Three to Five (2022/23 to 2024/25) programmes. Because of this, we have decided to publish an interim programme, and to publish the full programmes later this year. For some assets this interim programme covers approximately the first six months of 2020/21, whilst for others it includes most of the works planned for the whole year.

This programme is subject to regular review and may change for several reasons including budget allocation, contract rate changes, and to reflect KCC's changing priorities. The programme and extent of individual sites within the programme may also be revised following engineering assessment during the design phase.

Road, Footway & Cycleway Renewal and Preservation Schemes – see Appendix A

Drainage Repairs & Improvements – see Appendix B

Street Lighting – see Appendix C

Transportation and Safety Schemes – see Appendix D

- **Casualty Reduction Measures**
- **Externally funded schemes**
- **Local Growth Fund**

Developer Funded Works – see Appendix E

Bridge Works – see Appendix F

Traffic Systems – see Appendix G

Combined Member Fund – see Appendix H

Conclusion

1. This report is for Members' information.

Contact Officers:

The following contact officers can be contacted on **03000 418181**

Kirstie Williams	Highway Manager Mid Kent
Alan Blackburn	Swale District Manager
Alan Casson	Strategic Asset Manager
Earl Bourner	Drainage & Structures Asset Manager
Sue Kinsella	Street Light Asset Manager
Toby Butler	Traffic & Network Solutions Asset Manager
Jamie Hare	Development Agreements Manager
Jamie Watson	Schemes Programme Manager

Appendix A – Road, Footway and Cycleway Renewal and Preservation Scheme

The delivery of these schemes is weather dependent; should it prove not possible to carry out these works on the planned dates, new dates will be arranged and the residents will be informed by a letter drop to their homes.

Machine Resurfacing – Contact Officer Byron Lovell			
Road Name	Parish	Extent of Works	Current Status
A2 Canterbury Road	Minster	Junction with Murston Road and Vincent Road	Completed
A2 London Road	Sittingbourne	From the Billet Pub for a distance of 100m east towards Sittingbourne Town Centre / Between Adelaide Drive and Lydbrook Close	Completed
A2 London Road	Norton, Buckland and Stone	Norton Crossroads	To be completed early 2021
Quinton/Vicarage Road	Sittingbourne	From Laxton Way to Knightsfield Road	To be completed early 2021
High Street	Sheerness	From Victoria street to Bridge	To be completed early 2021
Footway Improvement - Contact Officer Neil Tree			
Road Name	Parish	Extent and Description of Works	Current Status
Eagles Close	Sittingbourne	Exact section to be determined. (Footway Reconstruction)	Completed.
Oak Road	Sittingbourne	Tonge Road to Great East Hall road. (Footway Reconstruction)	Completed
Broom Road	Sittingbourne	Exact sections to be determined. (Footway	Completed

		Reconstruction)	
Queens Way (Phase 1)	Sheerness	Full length (Including Linden Drive). (Footway Reconstruction)	Completed
River View	Queenborough	Entire Length (Footway Protection Treatment)	Completed
Wellington Road	Sittingbourne	Entire Length (Footway Protection Treatment)	Completed
Collingwood Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Completed
Nelson Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Completed
Allenby Walk	Sittingbourne	Entire Length (Footway Protection Treatment)	Completed
Summerville Avenue	Minster	Entire Length (Footway Protection Treatment)	Completed.

Surface Treatments - Contact Officer Jonathan Dean

Micro Surfacing

Road Name	Parish	Extent of Works	Current Status
Christophers Row	Lynsted with Kingsdown/Doddington	From National Speed Limit (Lynstead) to Motorway Bridge	Completed

London Road	Newington	From Medway Boundary to Newington Village	Completed
Lower Hartlip Road	Hartlip/Stockbury	From A2 to cradles lane	Completed
Cold Harbour Lane	Bobbing	Rook Lane to Key Col Roundabout	Completed
Petts Dane Road	Eastling	Whole Road from Kettle Hill Road to Stalisfield	Completed
The Street	Hartlip	Dane Lane to Place Lane	Completed
Lower Road	Teynham	Frognal Lane to Station Road	Completed
Bagshill Road	Leaveland/Throwley	From A251 to Parsonage Stocks Road	Completed
Eastling Road	Eastling	Plumford Lane to Scotts Lane	Completed
Tonge Road and Lomas Road	Sittingbourne	From Shurch Road (sittingbourne) to Church Road (Tonge)	Completed
Eastling Road	Eastling	From Kettle Hill Road to Evelyn Road	Completed
Surface Dressing			
Stalisfield Road	Ospringe	Scocks Hill to Throwley Road	Completed
Luddenham Church Road	Luddenham	From Luddenham Church Road to Luddenham	Completed
Wrens Road	Borden/Bredgar	Sutton Baron Road to M2 Bridge	Completed
Dully Road	Tonge	From A2 to Upper Road	Completed

Appendix B - Drainage

Drainage Repairs & Improvements - Contact Officer Earl Bourner			
Road Name	Parish	Description of Works	Current Status
A2 Canterbury Road	Snipeshill, Sittingbourne	Flood and Water Management Team and Highways Joint assessment of existing drainage system at open space by Greenways.	Assessment report completed May 2020. KCC FWM Team to progress detailed design
Bell Road	Sittingbourne	Flood and Water Management Team led drainage improvement to reduce flood risk to Glovers Crescent and Bell Road outside the hospital	Works completed. KCC FWM Team addressing landscaping of site
Church Lane	Newington	CCTV survey of gullies and associated pipework due to local flooding of cellars	Only minor defects found in highway drains. An unchartered system was found. Further investigation not yet carried out due to car parking causing issues for access
Blind Mary's Lane / Swanton Street	Bredgar	Installation of deep bore to existing soakaway	Works completed 27/05/2020
		Improvements to existing gully system following previous soakaway improvement	Road closure required – to discuss with Streetworks Team to determine best timing due to long diversion route
Canterbury Road	Faversham	Repairs to existing drainage system	Job passed to contractor
Scrapsgate Road	Minster	Repairs to drainage system at junction with Appleford Drive	Works programmed 19/08/2020
Crosier Court	Upchurch	Soakaway cleanse	Job passed to contractor
South Bush Lane	Rainham	Improvement of highway drainage to resolve long running flooding issues.	Installation of deep bore to existing soakaway completed 07/07/2020
		Improvement to gully system following deep bored soakaway installation	With engineer to develop proposal
Whitstable Road	Faversham	Drainage Improvement near Park Road comprising new Beany block system and associated works	Works Programmed 26/10/2020

Cowstead Corner Roundabout	Minster-on-Sea	Repairs to damaged kerb drain units around roundabout	With engineer to raise works order
Lansdown Road & Coombe Drive	Sittingbourne	Consultant commission to review flood risk in the Vincent Park Estate and produce outline measures to increase standard of protection against flooding	Work commenced on design and assessment for issue Feb/March 2021
The Street	Bapchild	Replacement of broken aco channel drains	Works Programmed 1 st December 2020
Bull Lane	Newington	Desilting of existing drainage pond	Job passed to contractor
Tonge Corner Road	Tonge	Additional drainage improvement to reduce surface water flood risk to property	With engineer for review
Ashtead Drive	Bapchild	Cleaning and testing of existing soakaways completed. Drainage improvement likely to be required due to ongoing flooding issues	With engineer for review

Appendix C – Street Lighting

Structural testing of KCC owned street lights has identified the following as requiring replacement. A status of complete identifies that the column replacement has been carried out. Programme dates are identified for those still requiring replacement.

Street Lighting Column Replacement – <i>Contact Officer Sue Kinsella</i>			
Road Name	Parish	Description of Works	Status
Tanners Street	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETED
West Street	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Pepys Avenue	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETED
The Broadway	Minster	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021 2021
Milton Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Railway Road	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Bramley Avenue	Faversham	Replacement of 2 no street lights complete with LED Lanterns	COMPLETED
Bonham Way	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Cyprus Road	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Portland Avenue	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Church Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Fairview Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Godwin Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Peel Drive	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	COMPLETED

Newman Drive	Sittingbourne	Replacement of 3 no street lights complete with LED Lanterns	COMPLETED
Hazebrouck Road	Faversham	Replacement of 2 no street lights complete with LED Lanterns	COMPLETED
Noreen Avenue	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Burkeston Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Southsea Avenue	Minster	Replacement of 5 no street lights complete with LED Lanterns	COMPLETED
Langley Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
North Street	Sittingbourne	Replacement of 5 no street lights complete with LED Lanterns	COMPLETED
Bellevue Road	Minster	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Dyngley Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	COMPLETED
School Road	Faversham	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Forge Road	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	COMPLETED
Marine Parade	Sheerness	Replacement of 1 no street light complete with LED Lantern	COMPLETED
Kent Avenue	Minster	Replacement of 5 no street lights complete with LED Lanterns	COMPLETED
Wildish Road	Faversham	Replacement of 2 no street lights complete with LED Lanterns	COMPLETED
Alma Street	Sheerness	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Spillett Close	Faversham	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Ridham Avenue	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Hearne Close	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021

Oak Road	Sittingbourne	Replacement of 17 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Saffron Way	Sittingbourne	Replacement of 3 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Broom Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Fielder Close	Sittingbourne	Replacement of 4 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Burnup Bank	Sittingbourne	Replacement of 8 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Harris Gardens	Sittingbourne	Replacement of 12 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Lower Road	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Ufton Lane	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Waterloo Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
College Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Manor Grove	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Whitehall Road	Sittingbourne	Replacement of 2 no street lights complete with LED Lanterns	Works awaiting programming by the end of February 2021
Park Road	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021
Northwood Drive	Sittingbourne	Replacement of 1 no street light complete with LED Lantern	Works awaiting programming by the end of February 2021

Appendix D – Transportation and Safety Schemes

Casualty Reduction Measures

The Schemes Planning & Delivery team is implementing schemes within Swale District, in order to meet Kent County Council's (KCC) strategic targets (for example, addressing traffic congestion or improving road safety). Casualty reduction measures have been identified to address a known history of personal injury crashes. Current status correct as of 17/11/20.

CASUALTY REDUCTION MEASURES			
Identified to address a known history of personal injury crashes			
Road Name	Parish	Description of Works	Current Status
A2500 Lower Road junction with B2008 Eastchurch Road.	Eastchurch	Resurfacing and replacement of high friction surface on Lower Road arms.	Resurfacing complete
		Vegetation clearance on south side of Lower Road.	Vegetation clearance due to be completed before nesting season starts
A2 St Michaels Road junction with Crown Quay Lane, Sittingbourne	(Unparished)	Assessment of street lighting provision on St Michaels Road arms.	Under investigation. Awaiting report

Appendix E – Developer Funded Works

Developer Funded Works (Section 278 Works)				
File Ref.	Road Name	Parish	Description of Works	Current Status
SW/2047	School Lane, Iwade	Iwade	Provision of New Junction /Access for Housing Development	Final inspection imminent to progress Cert 1
SW003014	Frognal Lane, Teynham	Teynham	New footway and access to housing development on Frognal Lane	Letter of Agreement in place. Works completed. Remedial works required. Date for remedials TBC
SW/003024	Dover Street, Sittingbourne	Sittingbourne	Revision of Vehicle Access to Lidl Store and footway revisions	Road Safety Audit Stage 3 undertaken. RSA Report comments to be addressed by developer. Minor remedial works to be carried out. Scheme being progressed by Default S38 & S278 Agreement Specialists
SW/003025	Sheppey Way, Iwade	Iwade	Provision of New Junction/Access for Housing Development	Final inspection imminent to progress Cert 1
SW/003027	Tunstall Road, Tunstall	Tunstall	New School access Traffic calming changes and footway Connection	Works Completed Serving Maintenance Period – Lighting remedial works. Awaiting confirmation from Developer that these have been completed.
SW/003028	Ospringe Cof E School, Water Lane, Faversham	Ospringe	Provision of Revised Vehicle Access	Works Completed Serving Maintenance Period
SW/003032	Old Water Works Site, Rook Lane, Keycol, Bobbing	Bobbing	Provision of Revised Footway and Access to Housing Development	Agreement in place. Outstanding remedial works required. H&S File, As-Built Drawings and RSA Stage 3 req'd
SW/003033	Grove Ave/The Promenade, Leysdown on Sea	Leysdown	Revision of Surface Water Drainage	Works Completed. End of Maintenance Inspection to be carried out. H&S File & As-Builts Req'd.
SW/003035	109-111 Staplehurst Road, Sittingbourne	Sittingbourne	Provision of revised traffic calming and vehicle access for Housing developments	Scheme being progressed by Default S38 & S278 Agreement Specialists

SW/003040	Otterham Quay Lane, Upchurch	Upchurch	Provision of Right Turn Lane / Junction and Footway for Housing Development	Remedial and completion works still required. Date for remedials TBC.
SW/003041	Larkrise, Conyer Road, Conyer	Teynham	Provision of footway to Small Housing Development	Works Completed. Serving Maintenance Period.
SW/3043	34-40 Rushenden Road	Queenborough	Reconstruction of existing lay-by as new Footway	Confirmation of final remedial items having been actioned required from developer. RSA3 required following completion of remedials.
SW/3046	Power Station Road, Halfway, Sheppey	Minster on Sea	Provision of Private Housing development Junction and Traffic Calming	Still awaiting Road Safety Audit Stage 3 to be carried out (owing to impact of Covid-19 pandemic). Minor completion works required prior to Certificate 1.
SW/003047	The Old Dairy, Halfway	Sheppey	Provision of New entrance to Private Housing Site	End of Maintenance Inspection carried out. Awaiting H&S File, as-Built Drawings to progress Certificate 2.
SW003048	Parsonage House, School Lane, Newington	Newington	Provision of New Access to Housing site and Traffic Calmed footway crossing	Remedial works carried out. Awaiting H&S file and As-Built Drawings to progress Certificate 1.
SW/003049	Sunny View, Scocles Road, Minster	Minster on Sea	Provision of entrance to Private Housing Site	Stage 3 Safety Audit works to be carried out, H&S File and As-Built Drawings required to enable S278 Certificate 1.
SW/003051	Spirit of Sittingbourne SECTION 3 Milton Rd, St Michaels Rd - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-	Certificate 1 issued. Serving Maintenance Period.
SW/003052	Eurolink Phase 5, Swale Way, Great Easthall	Sittingbourne	Provision of New Industrial Estate Road Junction Arm to Existing Roundabout	Certificate 2 issued - road adopted.
SW/003053	Barge Way, Kemsley	Sittingbourne	Provision of Revised Access Arm from Existing Roundabout	Works complete. Awaiting outstanding material testing documentation, minor remedial works, H&S File, As-Built Drawings and prior to issue of Cert 1

SW/003054	Ceres Court	Sittingbourne	Provision of New Housing site access road	Certificate 2 issued -road adopted.
SW/003055	Scocles Court	Minster on Sea	New access to Private Housing development	S278 Certificate 1 (partial) issued – Serving Maintenance Period.
SW/003056	Sittingbourne Community College, Canterbury Road, Murston	Sittingbourne	New access for School bus drop off park	Minor remedials to be carried out. Awaiting corrected As-Built drawings prior to issue of Certificate 1.
SW/003057	Spirit of Sittingbourne SECTION 6 Eurolink Way Retail Access - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Access for Retail Park	S278 Certificate 1 issued – Serving Maintenance Period
SW/003058	Spirit of Sittingbourne SECTION 6 Milton Road - Town Centre Highway Revisions	Sittingbourne	Provision of Pelican Crossing Upgrade for Existing Zebra Crossing	S278 Certificate 1 issued – Serving Maintenance Period
SW/003067	Old Brickworks, Western Link, Faversham	Faversham	Provision of New Roundabout Access for Housing Development	Agreement in place. Works underway.
SW/003068	CRL, Canterbury Road, Sittingbourne	Sittingbourne	Revision of existing footways to proposed Retirement Home frontage	Agreement in place. Remedial works required. Date for remedials TBC.
SW/003069	Rushenden Road, Queenborough, Sheppey	Queenborough	Provision of New Access for Housing Development	Footway remedials and street lighting syphers required. RSA Stage 3, H&S File & As-Built Drawings required.
SW/003071	Spirit of Sittingbourne SECTION 5 West St, Station St - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park	S278 Certificate 1 issued – Serving Maintenance Period
SW/003074	School Lane, Bapchild	Bapchild	Provision of Vehicle access and new footway connection for small housing development	Footway remedials required. Material testing documentation, H&S File & As-Built Drawings req'd prior to Cert 1.

SW/003077	Spirit of Sittingbourne SECTION 4 Station St, St Michaels Rd - Town Centre Highway Revisions	Sittingbourne	Provision of Revised Highway Layouts For New Cinema -M/S Car Park-Access Works	S278 Certificate 1 issued – Serving Maintenance Period
SW/003081	Ham Road, Oare Road, Faversham	Faversham	Provision of Access Road to new Housing Development and Revision of Ham Road from Junction	Agreement in place. Works underway.
SW/003082	Brogdale Road, Ospringe	Ospringe	Provision of Access Road to new Housing Development	Agreement in place. Works underway.
SW/003084	Eurolink Way, Sittingbourne	Sittingbourne	Provision of Junction Access Road to new Housing Development	Cert 2 issued - road adopted.
SW/003085	Brogdale Road, Ospringe	Faversham	Provision of temporary construction access for housing development	Agreement in place. Works underway.
SW/003087	A251 Ashford Rd & A2 London Rd, Faversham	Faversham	Provision of Roundabout access to Housing Development	Works Completed. Cert 1 issued. Serving Maintenance Period.
SW/003088	Leysdown Road, Eastchurch, Sheppey	Eastchurch	Provision of revised access for Wind Farm	End of Maintenance Inspection carried out. H&S File, As-Built Drawings req'd prior to issue of Cert 1.
SW/003089	A2 High St, Newington	Newington	Provision of Access for new small Housing Development	Certificate 2 issued – road adopted.
SW/003090	Minster Road, Minster, Sheppey	Minster	Provision of Access for new small Housing Development	Letter of Agreement in place. Works underway.
SW/003091	Eurolink Way, Milton Road, Sittingbourne	Sittingbourne	Footway Access to Retail Development	Certificate 1 issued – serving maintenance period
SW/003092	Castle Road, Sittingbourne	Sittingbourne	New Access and footway to Industrial Units	Letter of Agreement in place. Significant remedial works agreed to be carried out. Date for remedials

				TBC
SW003094	Nova, Graveney Road, Faversham	Faversham	Provision of Private Housing development Junction and Pedestrian Crossing	Agreement in place for temporary access. Full S38 Agreement now in place.
SW/003101	Lower Road, Teynham	Teynham	Provision of Footway for small Housing Development	Technical approval given. Agreement not progressed by developer.
SW003103	Oak Lane, Upchurch	Upchurch	Traffic Calming/Footway Access to Small Housing Development	Design Technical Submission to be Re-Submitted by developer.
SW003104	Spirit of Sittingbourne Section 1 – St Michaels Road	Sittingbourne	Traffic Calming and access to new Housing development	S278 Certificate 1 issued – Serving Maintenance Period
SW003105	Spirit of Sittingbourne Section 2 – St Michaels Road/Dover Street/Fountain St	Sittingbourne	Traffic Calming and access to new Housing development	S278 Certificate 1 issued – Serving Maintenance Period
SW003108	Chequers Road, Minster Sheppey	Minster	Frontage Footway and Access for Small Housing development	Letter of Agreement in place for construction access. Works underway.
SW003109	Spirit of Sittingbourne – Street Lighting Michaels Road/Dover Street/Fountain St Milton Road	Sittingbourne	Street Lighting Submission for Overall Sprit of Sittingbourne Schemes	S278 Certificate 1 issued – Serving Maintenance Period
SW003110	Spirit of Sittingbourne – Retaining Wall Fountain St	Sittingbourne	Fountain Street turning Area Retaining Wall	Agreement in place. Remedials to be actioned following Structures Inspection.
SW003114	North Lane/Partridge Lane, Faversham	Faversham	Footway works to Brewery Visitor Centre	Design Approved. Letter of Agreement in place. Works to commence subject to permit. LoA now redundant – developer chosen to withdraw from Agreement.
SW003115	Regis House, New Road, Sheerness	Sheerness	New vehicle access and footway to industrial	Agreement not yet in place. Awaiting confirmation of developer details to finalise Agreement.

			development	
SW003117	North Street, Milton Regis	Sittingbourne	Permanent School Drop-off facility and Zebra crossing	Letter of Agreement in place. Works underway.
SW/003118	Grovehurst Road, Sittingbourne	Sittingbourne	Provision of Access for new small Housing Development	Works Completed. Cert 1 issued. Serving Maintenance Period.
SW003119	Station Street, Delivery Road Access, Sittingbourne	Sittingbourne	Footway alongside of delivery road through to High Street	Letter of Agreement in place. Works complete. Remedial works carried out. H&S File & As-Built Drawings submitted for review prior to issue of Cert 1.
SW003141	Stones Farm, Canterbury Road, Bapchild	Bapchild	Traffic Signal Junction and Access for Private Housing Development	Agreement in place. Works underway.
SW003188	Crown Quay Lane, Sittingbourne	Sittingbourne	New Vehicle/Pedestrian Access for Housing Development site	Certificate 2 issued – road adopted.
SW003191	Admirals Walk, Halfway, Sheppey	Halfway	Highway Drainage and Access works for new Housing Development	Initial Design Submission
SW003196	Church Road, Sittingbourne Golf Centre - Material Movements	Sittingbourne	Addition of passing places on Lomas Road, Church Road for Golf Centre Material Movements	Works completed. S278 Certificate 1 issued. Serving Maintenance Period.
SW003199	Swale Way, Great Easthall, Sittingbourne – Toucan	Sittingbourne	Provision of a Toucan Crossing for the Eurolink 5 Industrial Estate development	Technical Vetting underway.
SW003205	Wellesley Road, Sheerness	Sheppey	Existing footway modifications created by new terraced housing to street frontage.	Letter of Agreement in place. Works to underway.
SW003260	Leaveland Corner, Faversham	Leaveland	Minor road widening and access for small housing	Technical Acceptance given. Agreement in place. Works underway.

			development	
SW003266	Station Road, Teynham	Teynham	New bellmouth on to station road, footway works, new lining and a build out.	Design approved. Agreement in place. Works underway.
SW003400	Lucas Close, Queenborough	Queenborough	Provision of access for private housing development.	Works completed. S278 Certificate 1 issued. Serving Maintenance Period.
SW003318	Cooks Lane, Sittingbourne	Milton Regis	Access arrangements for new private housing development.	Design technical acceptance granted. Retaining Wall Structure submitted late – awaiting Structure's approval. Agreement in place. Works to commence Jan 2021.
SW003337	Chequers Road, Minster, Sheppey	Minster on Sea	Frontage Footway for Small Housing development	Footway works design granted technical acceptance. Awaiting final Cost of Works. Agreement drafting underway.
SW003416	The Old School, London Road, Dunkirk	Dunkirk	Bellmouth highway works for proposed Residential Development of 6no. units with associated parking and external works.	S278 Technical Vetting Underway.
SW003418	Lydbrook Close, Sittingbourne (junction with London Road/A2)	Sittingbourne	Footway improvement works at the junction of London Road (A2) including footway resurfacing, new kerbing, pedestrian crossing point and minor kerb realignment on the Lydbrook Close nearside approach to London Road.	S278 Technical Vetting Underway.
SW003314	Belgrave Road, Minster-on-Sea	Minster	Widening to existing Belgrave Road prior to proposed S38 highway works	S278 Technical Vetting Underway.

			relating to sccess arrangements to new development 146 no. housing development and associated highway works.	
--	--	--	--------------------------------------------------------------------------------------------------------------------------------	--

Appendix F – Bridge Works

Bridge Works – Contact Officer: Earl Bourner			
Road Name	Parish	Description of Works	Current Status
No works planned			

Appendix G – Traffic Systems

There is a programme of scheduled maintenance to refurbish life expired traffic signal equipment across the county based upon age and fault history. The delivery of these schemes is dependent upon school terms and holiday periods; local residents, businesses and schools will be informed verbally and by a letter drop of the exact dates when known.

Traffic Systems - <i>Contact Officer: Toby Butler</i>		
Location	Description of Works	Current Status
Bell Road / Avenue of Remembrance	Renewal of traffic signal controlled junction	Completed August 2020

Appendix H - Combined Member Grant programme update

Member Highway Fund programme update for the Swale District.

The following schemes are those, which have been approved for funding by both the relevant Member and by Simon Jones, Director of Highways, Transportation and Waste. The list only includes schemes, which are

- in design
- at consultation stage
- about to be programmed
- Recently completed on site.

The list is up to date as of 17/11/20.

The details given below are for highway projects only. This report does not detail

- Contributions Members have made to other groups such as parish councils
- highway studies
- traffic/ non-motorised user surveys funded by Members.

More information on the schemes listed below can be found by contacting the District Manager for the Swale District, Alan Blackburn.

2019/20 Combined Member Grant Highway Schemes

John Wright

Details of Scheme	Status
20-21-CMG-SW-0001 Homewood Avenue, Sittingbourne TRO to amend school keep clear	Awaiting consultation

Jason Clinch

Details of Scheme	Status
20/21-CMG-SW-0002 Beauvoir Drive, Sittingbourne Traffic calming scheme	Awaiting Scheme design
20/21-CMG-SW-1246 Lansdowne Primary School TRO to amend school keep clear	Consultation currently running. Expected delivery Dec 2020
20/21-CMG-SW-1247 Tonge Road, Sittingbourne Traffic calming scheme	Awaiting application confirmation from members hub expected delivery March 2021

Mike Whiting

Details of Scheme	Status
(1819-CMG-SW-877) Chestnut Street Width restriction scheme	Awaiting consultation expected delivery March 2021

Appendix I – Update - Richard Shelton – Grovehurst Road Improvements

A249 Key Street and Grovehurst Road Improvements – Swale HIF Fund

You may be aware of the award to the county council in November 2019 of

£38.1m of Housing Infrastructure Fund Forward Funding , from the Ministry of Housing, Communities and Local Government (MHCLG) for the highway improvements of the junction on the A249 at Key Street and Grovehurst Road. A Grant Determination Agreement has now been signed although it should be noted that the funding is conditional on the M2J5 improvements

The aim of the improvements is to reduce existing congestion, improve journey time reliability, and provide additional road capacity for planned new housing as well as to improve facilities for pedestrians and cyclists.

Following the award of the funding consultants were engaged to undertake the necessary surveys and to develop the outline designs. Initial discussion have also taken place with Highways England and Sheppey Route DBFO who manage the A249.

A public consultation exercise showing the outline designs is planned to run from 2 December 2020 to 26 January 2021 via a web based virtual exhibition, which will be available from the following web page kent.gov.uk/a249swalejunctionimprovements.

The outline programme for these works is

- for submission of a planning application in Summer 2021
- start of construction in March 2020
- Completion of works March 2024

A full report will be present to the JTB once all the responses to the consultation have been analysed early in 2021.

1.1 Legal Implications

1.1.1 Not applicable.

1.2 Financial and Value for Money Considerations

1.2.1 Not applicable.

1.3 Risk Assessment

1.3.1 Not applicable.

Contacts: Kirstie Williams/ Alan Blackburn 03000 418181