

APPENDIX II:**Swale Borough Local Plan Examination in Public - Indicative Programme for 2015 – 2016**

Events	Indicative Completion Date
First round of Examination in Public hearings complete.	16 December 2015
Council to post outstanding draft modifications arising from 2015 Hearings discussion to website.	by 18 January 2016 - Complete
Inspector's 'Headline' Interim Findings: Parts 1 and 2 (includes new development target).	4 February 2015 - Complete
Inspector's Overall Interim Findings: Part 3	Late Feb – Mid March 2016
Council undertake any further necessary work to complete Main Modifications Schedule in the light of Inspector's Interim Findings.	by end April 2016
Swale Borough Council Local Development Framework Panel to consider and recommend approval of Main Modifications to Plan for public consultation. Cabinet sign off of LDF Panel recommendation.	Late May 2016
Council prepares public consultation documents; and publicity arrangements; parish council briefing sessions.	June 2016
Six week public consultation on Local Plan Proposed Modifications; Sustainability Appraisal / HRA; plus draft revised Local Transport Strategy and Implementation and Delivery Schedule.	Late June – early August 2016
Council collate and pass representations on public consultation to Inspector.	by early September 2016
If necessary, Inspector reconvenes Examination in Public hearings.	Complete by late November / early December 2016
Inspector's Final Report	January 2017

SBC: 17 December 2015;
Updated 4 February 2016.